

# Family of loaders Master Schedule

06/9/05

Heavy, Type I & II Loader & Light, Type II	FY 05												FY 06												FY 07						
	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A
Milestone C, TC, Gen				▲																											
Release Solicitation								▲																							
Receive Proposals									▲																						
Source Selection Board									▲	▲																					
Contract Award										▲																					
Maintenance Analysis (60 DAC)												▲																			
Special Tool List (60 DAC)												▲																			
NMWR Candidate List (90 DAC)													▲																		
Build PVT Vehicles										▲	—	—	—	—	—	—	—	—	—	—	—	—	—	—							
LMI Prov.Conf ( 3 Conference)(90 DAC)													▲	—	▲																
TM Operator DEPs (210 DAC)																	▲														
TM Operator Val/Ver (2 Weeks)																	▲														
TM Operator FDEPs (240 DAC)																		▲													
PVT / LD																		▲	—	—	—	—	—	—	—						
TM Maint DEPs (300 DAC)																			▲												
TM Maint Val/Ver (3 Months)																			▲	—	—	—	—	—	—						
TM Maint FDEPs (420 DAC)																									▲						
TM FRCs (All Books, (450 DAC)																										▲	—	—	—	—	
TM Authentication (3 Months)																										▲	—	—	—	—	▲
DTC Test Report																											▲				
Material Release/TC, Standard																												▲			
First Unit Equipped																															▲